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1.0 INTRODUCTION

The Albion Brownfield Redevelopment Authority (ABRA) prepared the following
Quarterly Progress Report to document activities under the ABRA’s U.S. EPA Hazardous
Substances Brownficlds Assessment Grant Project (Grant). This report outlines activities
and key measures documented from July 1, 2010 through September 30, 2010 (Reporting
Period No. 4).

11 MODIFICATIONS TO THE WORK PLANS

The tasks reported within this Quarterly Report were conducted in accordance with the
ABRA’s work plan submitted to U.S. EPA. No modifications to the work plans were
requested or made during Reporting Period No. 4.

2.0  ACTIVITIES FUNDED UNDER BROWNFIELDS ASSESSMENT GRANT

2.1 HAZARDOUS SITE ASSESSMENTS

The following activities have been completed or are being completed under the Grant.

TASK 1 - Inventory and Prioritization
During Reporting Period No. 4, the following Task 1 activities were conducted under the
Grant:
1. The ABRA met with Consultant and potential project representatives 1 time to
discuss potential projects.

TASK 2 — Phase 1 Environmental Site Assessments (ESAs)
During Reporting Period No. 4, the following Task 2 activities were conducted under the
Grant:

1) The Phase I ESA for 509 North Albion Street report was completed on July 13,
2010.



2) The Phase I ESA for 201 South Superior Street report was completed on July 13,
2010.

TASK 3 - Phase II Environmental Site Assessments (ESAs) and BEAs

During Reporting Period No. 4, the following Task 3 activities were conducted under the
Grant:

1) The BEA/Due Care Reporting for 1101 Industrial Drive was completed on August
20, 2010.

2) The BEA/Due Care Reporting for 217 East Michigan Ave. was completed on
August 20, 2010.

3) The Hazardous materials assessment for 201 South Superior was completed on
August 20, 2010.

TASK 4 - Cleanup and Remediation Planning

During Reporting Period No.4, no Cleanup and Remediation Planning was initiated under
the Grant.

TASK 5 — Community Involvement

During Reporting Period No. 4, the following Task 5 activity was conducted under the
Grant:

1) The Albion BRA updated City Council and the Albion EDC board on various
Brownfield activities.

TASK 6 —- Programmatic Responsibilities

During Reporting Period No. 4, the following Task 6 activity was conducted under the
Grant:

1) The Consultant assisted with the preparation of grant required reporting activities.

3.0 ANTICIPATED GRANT-FUNDED ACTIVITIES FOR NEXT QUARTER

The following activities are anticipated during the next Quarterly Reporting Period
{October 1, 2010 through December 31, 2010):



¢ Phase 1 activities are currently being done to facilitate purchﬁse of the sites at 500
North Berrien Street and 1000 Industrial Ave.

40 BUDGET STATUS

Expenditures incurred under the Grant during Reporting Period No. 4 include:
e  Meetings for the Site Invéntory, Prioritization and Selection ($490.52)
¢ Phase I ESA for the 509 North Albion Street property ($2,300).

e Phase I ESA for the 201 South Superior Street Property ($2,800)

» Reporting activities and Programmatic responsibilities ($695.40)

e Community Involvement ($78.34)

e Phase Il BEA Reporting for 1101 Industrial Avenue ($561.36)

e Phase [l BEA Reporting for 217 East Michigan ($1,599.59)

* Phase Il ESA and BEA activities for 1104 Industrial Drive ($1,740.20)

» Phase Il ESA and DEA activities for 201 South Superior Street ($4,231.29)

Refer to Table 1.



Commmunity Wide Brownfield Hazardous Substances Assessment Grant

Budget: Hazardous Substances ($200,000)

Budget Categories

Personnel
Travel
Supplies
Contractual
Other (Jegal)
Total

Personnel
Travel
Supplies
Contractual
Total

TrolE 1

Quarterly Budget Report #3

Albion BRA
Cooperative Agreement #BF 00E60701
April 1, 2010 - June 30, 2010

Task 2: Phase [ ESAs

Task 3: Phase II ESAs and BEAsS

Task 1: Inventory and Prioritization
Cost Incurred|Cost Incurred Cost Incurred|Cost Incurred Cost Incurred]Cost Incurred

$ Budgeted | this Quarter to Date 4 Remaining | $ Budgeted | this Quarter to Date $ Remaining | $ Budgeted | this Quarter to Date $ Remaining
$2,000.00 $230.45 $930.33 $1,069.67 $0.00 $0.00 $0.00
$400.00 $400.00 - $0.00 $0.00 $0.00 $0.00
$0.00- $0.00 $0.00 $0.00 $0.00 $0.00
$3,000.00 $260.07 $3,188.39 -3188.30] $28,000.00 £5600.00 $16,200.00 $11,800.00] $139,600.00  $#7882.10 $69.546,.24  $70,053.76
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$5,400.00 $490.52 $4,118.72 $1,281.28] $28,000.00 $5,600.00 $16,200.00  $11,800.00 $139,600.00 57,680.10 $69,546.24  $70,053.76

Task 5: Community Involvement

Task 6: Programmatic Responsibilities

Task 4: Cleanup and Redevelopment Planning
Cost Incurred]Cost Incurred Cost Incurred]Cost Incurred Cost incurred]Cost Incurred

$ Budgeted | this Quarter to Date 4 Remalning | § Budgeted | this Quarter to Date ¢ Remaining | $ Budgeted | this Quarter to Date $ Remaining
$0.00 $0.00 $4,000.00 $78.34 $279.73 $3,720.27 $3,300.00 $238.31 $1,172.67 $2,127.33

$0.060 $0.00 $0.00 $0.00 $3,600.00 $0.00 $3,600.00

$0.00 $0.00 $0.00 $0.00 $2,500.00 $2,500.00
$7,000.00 $7,000.00 $2,500.00 $0.00 $348.25 $2,151.75 $4,100.00 457.09 $1,023.59 $3,076.41
$7,000.00 $0.00 $0.00 $7,000.00 $6,500.00 $78.34 $627.98 $5,872.02f $13,500.00 $695.40 $2,196.26  $11,303.74

Total grant funds remaining: $107,310.80

Submitted: April 29, 2010







